
Saskowski, Ronald

From: gkowalski@otie.com
Sent: Friday, August 23, 2013 2:48 PM
To: Kenneth Rhame
Cc: Jones, Katrina; Walker, Darryl; RHenderson@otie.com; Eric Morris
Subject: July 2013 MPRs & Invoices - Stony Hill Rd TCE, Hyde Co. Chem Release, Mangum Estates, 

and Derringer Drive TCE
Attachments: Derringer Drive TCE MPR & Invoice July 13.doc.pdf; Stony Hill Rd TCE MPR & Invoice July 

13.pdf; Mecklenburg Cty Orphan Rad MPR & Invocie July 2013.pdf; Mangum Estates MPR & 
Invoice July 13.pdf; Hyde County Chemical Release MPR & Invocie July 13.pdf

Ken, 
   
Attached are the Monthly Progress Reports (MPRs) and their associated invoice for work performed 
by Oneida Total Integrated Solutions - OTIE (formerly T N & Associates) under the START3 contract 
for the above-mentioned period.  The complete invoice has been submitted to EPA.  The attached 
MPR provides detail for the activities performed.   
 
EPA Contracting has requested that signed RCMS received by OTIE be included in our invoice for 
payment.  The RCMS previously submitted provides detail related to costs.  If you have not returned 
signed RCMS to OTIE, please do so or identify rejected costs so that they can be forwarded to EPA 
Contracting for invoice approval.   For EPA Personnel with Adobe Standard or Adobe Pro software, 
the RCMS can be electronically signed and emailed back to the sender.           
 
OTIE Fax number: 770-528-0167 
  
OTIE is also maintaining the past month's RCMS on our ftp site, accessibly via any internet 
connection.  
Website Address: ftp://ftp.tnainc.com  
  
Please contact me or your project manager if you have any questions. 
 
 
Greg Kowalski 
Program Manager 
EPA Region 4 START Contract 
 

Oneida Total Integrated Enterprises (OTIE) 
1220 Kennestone Circle, Suite 106 
Marietta, Georgia 30066 
678-355-5550 Ext 5704 
678-255-5524 Cell 
770-528-0167 Fax 
www.otie.com  
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OTIE REGION 4 START- MONTHLY PROGRESS REPORT 

Contract Number: EP-W-05-053 
Region: 4 
TDD Number: TNA-05-003-0173 
TDD Name: Derringer Drive TCE 
EPA Task Monitor: Ken Rhame 
EPA CO: Mark Benson 
Contractor PM: Andrew Potter 

Firm: Oneida Total Integrated Enterprises 
Period: July 2013 
Invoice Number: 131926 
Site Specific ID (SSID): 04ZZ 
Total Funding: $34,855.00 
% Funding Expended: 50.84% 
TDD Completion Date: November 30,2013 

1. PROGRESS MADE THIS REPORT PERIOD: 

During this reporting period, START completed the letter report and submitted for internal 
review. The attached invoice pages detail the dollar amount claimed, and provide a list of 
employees, labor categories and costs, and numbers of hours worked during this reporting 
period. 

2. DELIVERABLES: 

Deliverables (This Report Period) 
Monthly Progress Report 

Deliverables (Next Report Period) 
Monthly Progress Report 
Letter Report 

Due Date 
07/25/12 

Due Date 
08/25/12 

3. PROJECTED ACTIVITY NEXT PERIOD: 

Date Delivered 
07/25/13 

START will submit the letter report for technical review, and submit the letter report to 
EPA. 

4. SUBCONTRACTING: 

Costs for analytical services by ENCO Laboratories in a previous period were posted 
during this reporting period. 

5. FINANCIAL STATUS: 

Attached invoice pages and RCMS cost-tracking reports previously submitted to the Task 
Monitor detail the labor and expenses incurred during this reporting period. Summaries 
of the labor tasks are provided below. Adequate funding remains to continue the 
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TDD No. TNA-05-003-0173 

anticipated tasks into the next period. 

21.5 Junior Scientist Office hours were expended drafting narrative, tables and figures for 
the letter report. 

0.5 Administrative hour was expended updating RCMS. 

6. PROJECT BUDGET VARIANCES: 

There were no project budget variances during this reporting period. 

7. OUTSTANDING TECHNICAL ISSUES AND RESOLUTIONS: 

There were no outstanding technical issues during this reporting period. 

8. TDD STATUS: 

Initial TDD (06/14/12) 

Provide funding ($10,000) and Scope of Work (SOW) to conduct site activities. 

TDD Amendment #1 {11/29/2012) 

Provide additional funding ($24,855) to bring the total TDD ceiling to $34,855. 
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Standard Form 1035 

September 1973 

4 Treasury FRM 2000 

1035-110 

PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

CONTINUATION SHEET 
u.s. DEPARTMENT, BUREAU, oR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center (0143-02) Research Triangle Park, NC 27711 

NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE 

TITY AND DATE DELIVERY (Enter description, Item number of contracts or Federal supply COST 

I 
PER 

OF ORDER OR SERVICE schedule, and other Information deemed necessary) 

Oneida Total Integrated Enterprises Contract No. EP-W-05-053 

1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173 

Milwaukee, WI 53226 Derringer Drive TCE 

CURRENT 

Labor $ 
Travel $ 
Expenses $ 
Analytical $ 
Contractor Owned Equipment $ 

Total TOO# TNA-05-003-0173 $ 2,526.91 

VOUCHER NO. 

131926 

SCHEDULE NO. 

SHEET NO. 47 

AMOUNT 

CUMULATIVE 

$ 17,718.93 

(b) (4)



StandardForm1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO. 

September1973 SERVICES OTHER THAN PERSONAL 131926 

4TreasuryFRM2000 SCHEDULE NO. 

1035-110 CONTINUATION SHEET SHEET NO. 48 

u.s. DEPARTMENT, BUREAU, oR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center (0143-02) Research Triangle Park, NC 27711 

NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT 

AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY COST 

I 
PER 

OF ORDER OR SERVICE schedule, 1111d other informrdion deemed necessary} 

Oneida Total Integrated Enterprises Contract No. EP-W-05-053 

1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173 

Milwaukee, WI 53226 Derringer Drive TCE 

Non-Field Labor: 

Name Labor Categorv Hours Rate Amount 
Junior Scientist $ 
Junior Scientist $ 
Junior Engineer $ 
Senior Scientist $ 
Junior Scientist $ 
Administrative $ 

Total Non-Field Labor $ 1,706.43 

Non-Level A Field Labor: 

Name Labor Categorv Hours Rate Amount 

Junior Scientist 0.00 $  $ -
Senior Scientist 0.00 $  $ -

Total Non-Level A Field Labor 0.00 $ -

Level A Field Labor: 

Name Labor Categorv Hours Rate Amount 

0.00 $ -
Total Level A Field Labor 0.00 $ -
Total Labor  $ 1,706.43 

Travel: 

Traveler(s)  

Duration 

Point of Origin 

Destination 

Purpose 

Car Rental $ -
Traveler(s) Car Rental Fuel $ -
Duration Parking I Tolls $ -
Point of Origin Airfare $ -
Destination Lodging $ -
Purpose Mileage $ -

Taxi/Bus/Train $ -
Per Diem: $ -

Total Travel Cost $ -
G&A $ -
Total Travel with G&A $ -

Expenses: $ -
Equipment Rental - Pine Environmental $ -
Specialty Equipment- Pine Environmental $ -
Shipping $ -

Total Expenses $ -
G&A $ -
Total Expenses with G&A $ -

Analytical: 

ENCO Labs $ 
Total Expenses $ 

G&A $ 
Total Expenses with G&A $ 820.48 

Contractor Owned Equipment: Days Fixed Daily Rate 

CL2020 Truck 0.00 $ $ -
CL2004 0.00 $ $ -
CL2003 0.00 $ $ -

Total Contractor Owned Equipment $ -

Total TDD# TNA-05-003-0173 $ 2,526.91 
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